EBASCO SERVICES INCORPORATED - Emc
© (201) 460-1900

160 Chubb Avenue. Lyndhurst, NJ 07071

September 22, 1986
RMOII-86-109

Mr. Nigel A. Robinson
Remedial Project Manager
U.S. Environmental Protection Agency

26 Federal Plaza
New York, New York 10278

SUBJECT: ASBESTOS DUMP SITE WEEKLY STATUS REPORT
) WEEK ENDING SEPTEMBER 13,1986
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Robinson:

The subject status report is enclosed as is a table 1listing the
personnel present at the site during this reporting period. All
work performed by Fred C. Hart Associates was conducted in

specifications and

accordance with the approved Work Plan
If you have any qQuestions please do hesitate to

modifications.

contact me.
Very truly yours,

. N

i slllann) © Colhn_
William R. Colvin
Site Manager

WRC:mtb

cc: D. Sachdev
M. Lieber
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT
REPORT FOR WEEK ENDING SEPTEMBER 13, 1986

da eptemb 8 9

Well drilling and installation was initiated and completed at
locations SWP7 and SWP8. Split spoon samples were collected from
each of these borings by Fred C. Hart Associates (Hart) at 2 foot
intervals. One sample from each of these borings was sent by
Hart for chemical analyses. SWP7 was completed with the bottom
of the 5 foot stainless steel screen set at 10 feet. The bottom
of the well screen at SWP8 was set at 8 feet. Samples were not
split with Ebasco Services Inc. (Ebasco).

Tuesday, September 9, 1986

Well drilling and installation was initiated and completed at
locations SWP9 and SWP10. Five samples were collected by Hart
from boring sample SWP9 and one sample was sent for chemical
analyses. The bottom of the well screen was set at 7 feet at
boring SWP9. Four samples were collected by Hart from boring
SWP10 and one sample was sent for chemical analyses. The bottom
of the well screen in boring SWP10 was set at 7 feet. Samples
were not split with Ebasco. All boring and well installation
activities were completed at the Great Swamp site.

Wednesday, September 10, 1986

Surface water and sediment sample collection began. Sediment
samples were obtained using a hand coring device. This device
did not penetrate the sediments more than 4 to 5 inches and
therefore the samples are actually composites of several 4 to 5
inch cores taken from the area in the vicinity of the proposed
sampling location. Ph, conductivity, and temperature readings
were recorded by Hart for each surface water sample. Six surface
water and three sediment samples were collected by Hart. Samples
were not split with Ebasco.

Surface water and sediment sampling continued with the collection
of six surface water and four sediment samples. Ebasco split one
surface water and one sediment sample with Hart. Well
development was conducted by a separate field crew.

Eriday, September 12, 1986

Surface water and sediment sampling continued with the collection
of four surface water and three sediment samples. Ebasco split
one sediment sample and one surface water sample with Hart. A
separate field crew continued to develop the monitoring wells.
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ASBESTOS DUMP SITE
RI/FS OVERSIGHT
PERSONNEL PRESENT AT THE SITE DURING
THE WEEK ENDING SEPTEMBER 13, 1986

NAME ORGANIZATION DATE PRESENT

9/8 9/9 9/10 9/11 9/12
J. Mummaw Ebasco Services Inc. X X X X b4
W. Colvin Ebasco Services Inc. X X
S. Hambos Fred C. Hart Assoc. x X b 4 b4 X
A. Levy Fred C. Hart Assoc. x x x x X

. F, Barker Fred C. Hart Assoc. X X
R. Dunn Fred C. Hart Assoc. X p 4 X
A. Garcia Empire Drilling x x x x x
P. Keeney Empire Drilling x X x X x
X

J. Anderson Empire Drilling
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